
From: 

To: 

CC: 

Date: 

Subject: 

Hi Madi, 

"Eron Dodak" <edodak@integral-corp.com> 

"Novak, Madi" <Novak.Elisabeth@epa.gov> 

"Michael PINTO" <michael.pinto@totalenergies.com> 

petersonle@cdm.com 
12/17/2021 6:22:19 PM 

Arkema Project Work - Phase 1 POI Schedule 

The son ic drilling for the stations near Saltzman Creek is schedu led for next week (December 20-23) . As Mike Pinto 
discussed with you earlier, following completion of the Saltzman Creek sampling we plan to demobilize for the season 
and complete the Phase I sampling in the spring. Unfortunately, the late start caused by delays beyond our control in 
securing the necessary access agreements pushed the start of the Phase I sampling too far into the season to complete 
before w inter weather will create significant safety issues. In addition to safety concerns, other reasons for the 
suspension of work include: 

• Lower river stage. The river stage is sti ll too low to access a number of core locations near the riverbank since the 
vibracore vessel needs at least 5 ft of water. The river stage is anticipated to be higher in April, making more of the 
stations accessible to the vessel. 

• City sewer pressure main. LSS currently has a large buffer area around the City's force pressure main in the 
downstream portion of the Arkema Project Area. LSS is working on accurately locating the force pressure main 
using geophysical techniques. The results w ill be used to request a smaller buffer area around the sewer from 
Oregon DSL after the City has provided approval. 

We look forward to discussing a revised schedule with you at your earliest convenience. Thanks! 
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